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VIA ELECTRONIC FILING

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: MB Docket No. 03-15
KCTV-DT, Kansas City, Missouri (Facility ID No. 41230)
FCC File No. BMPCDT-20040715ADD
Request for Extension ofWaiver of July 1, 2005
ReplicationIMaximization Deadline

Dear Ms. Dortch:

Meredith Corporation ("Meredith"), permittee oftelevision station KCTV-DT (Kansas
City, Missouri) (the "Station"), by its attorneys, hereby requests extension ofwaiver of the
Commission's July 1, 2005 replication/maximization interference protection deadline. Due to
circumstances beyond its control, Meredith has been unable to implement its full maximization
facilities for the Station (See FCC File No. BMPCDT-20040715ADD) in the time requested in
its initial waiver request filed on June 30,2005. Accordingly, Meredith requests extension of
waiver for an additional thirty days.

In its Second DTVPeriodic Review Report and Order, I the Commission adopted a July 1,
2005 replication/maximization interference protection deadline for DTV licensees affiliated with
the top-four networks in the top l00-ranked designated market areas. If a station subject to this
deadline had not completed construction ofits replication or maximization facilities by this date
it would lose interference protection to the unserved area. The Commission further stated that, in
cases where a station was unable to meet the applicable deadline due to "circumstances beyond a
station's control," the Commission would "establish a limited waiver process and grant
extensions ofthe applicable replication or maximization interference protection deadline on a

Second Periodic Review ofthe Commission's Rules and Policies Affecting the Conversion to
Digital Television, Report and Order, 19 FCC Red 18279 (reI. Sept. 7,2004).
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six-month basis ifgood cause is shown.,a To receive such a waiver, broadcasters were required
to make a showing "similar to that required to obtain a waiver of the DTV construction
deadlines.,,3

Meredith described in its initial request for waiver that National Tank & Tower Co., Inc.
(''NT&T'), the contractor originally employed by Meredith to install the Station's pennanent
DTV antenna and transmission line, had informed Meredith at a late date that it would be unable
to complete installation of the Station's DTV equipment in time for full power operations to
commence by July 1 as had been promised. NT&T had estimated that construction could be
completed before July 22, 2005. NT&T subsequently, however, caused a construction accident
at the site, and Meredith was compelled to terminate its employment ofNT&T.

Meredith promptly has located and employed a replacement contractor, Structural
Systems Technology, Inc. ("SST") to complete installation. As the attached letter shows, SST
has scheduled a crew to commence antenna and transmission line installation for the Station on
August 5, 2005. SST anticipates that it can complete installation in approximately two weeks.
Accordingly, Meredith now anticipates that it will complete installation and testing and
commence full power DTV operations no later than August 22, 2005.

Based on the foregoing, Meredith believes that it has shown good cause for the
Commission to grant an extension ofwaiver of the maximization/replication deadline for the
Station. Accordingly, Meredith respectfully requests that the Commission grant an additional
thirty-day extension ofwaiver of the interference protection deadline for KCTV-DT through and
until August 22, 2005, when construction is expected to be completed.

Enclosure

cc (w/encl.): Shaun Maher (FCC)

[d. at' 87. See also Public Notice, DTV Channel Election Issues - Compliance with the July 1,
.', 2005 Replication Maximization Interference Protection deadline; Stations Seeking Extension ofthe

Deadline, DA 05-1636 (reI. June 15,2005).

3 Report and Order, , 87.
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STRUCTURAL SYSTEMS TECHNOLOGY INC.

19 July 2005

KCTV5

4500 Shawnee Mission Parkway

Fairway, Kansas 66205

Attn: Mr. Daniel Somes

Re: KCTV5 965 Ft. Self-Supporting Tower - Kansas City, Missouri

Antenna and Transmission line Installation

Dear Mr. Somes:

This is to inform you that SST crew is scheduled to commence the DTV antenna and transmission line installation

work on KCTV5 tower on or about 5August 2005. This work wiD be completed in approximately two weeks. Please
do not hesitate to call us if you have any questions or we may be of further assistance.

Sincerely

KM/mk

Kaveh Mehrnama, P.E.

Vice President
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